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IST presentation overviewIST presentation overview

• Prototype sensors
• Dummy prototype stave
• Carbon fiber prototype stave
• Test readout
• Short term schedules
• Milestones
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IST silicon pad sensorIST silicon pad sensor

Eight prototypes were received on Dec. 14th
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IST prototype sensorsIST prototype sensors
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Prototypes stored at BNL



IST prototype hybridIST prototype hybrid

14 prototypes were received Oct. 12th

Alignment OK, glue containment OK
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IST dummy prototype staveIST dummy prototype stave
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IST dummy prototype bondingIST dummy prototype bonding

Wire bonding of dummy prototype stave will
probably be done this week still
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Bonded APV25­S1 chip



IST prototype staveIST prototype stave

First carbon fiber prototype stave received
from LBNL just after Christmas
Will be fully loaded asap
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IST patch panel boardIST patch panel board
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Needed for connecting to FGT test system



'IST' readout'IST' readout
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Has been running great for FGT cosmic ray testingHas been running great for FGT cosmic ray testing
ARC, ARM's and DAQ-PC (GMT) available for IST testingARC, ARM's and DAQ-PC (GMT) available for IST testing
        (but will start procuring our own stuff soon)(but will start procuring our own stuff soon)

10



IST mechanics scheduleIST mechanics schedule
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IST electr. & assem. scheduleIST electr. & assem. schedule
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IST milestonesIST milestones
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